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1. Current status of project: 

The project involves on-going literature evaluation and entry of data into files that are 
then conflated into the master database by Academic Software.    
 
In this reporting period data have been entered from J. Chemical Engineering Data 
2006; Talanta 2005 and 2006; Thermochimica Acta 2005 and 2006; J. Coordination 
Chemistry 2005; Inorganica Chimica Acta 2005; J. Inclusion Phenomena 2005 and 
2006; Transition Metal Chemistry 2005 and 2006; J. Solution Chemistry 2005; New 
Journal of Chemistry 2005; J. Inorganic Biochemistry 2004-2006; Coll. Czech Chem 
Commun. 2005 and 2006; Monatsh. 2005; Koord. Khim. 2005; some 400 pages of 
data from missed articles in older journals.  

 
2. Progress relative to 'milestones': 
 The above completions of data entry should be gauged alongside the following: (a) a 

total of 56 main stream journals will be abstracted to the end of 2006; (b) including the 
above there are now some 15 journals complete to 2004, 8 complete to 2005, and 9 
complete to 2006; (c) the work is concentrating on those journals with a high frequency 
of relevant articles  –  several journals not up to date beyond 2000-2003  have few 
relevant articles (e.g. J. Amer. Chem. Soc. and Anal. Chem.), while others are difficult 
to access on a regular basis. 

 
 Journals that continue to be difficult to access include Acta Chimica Sinica; Ann. Chim 

(Rome); Bull. Soc. Chim. Fr.; Chem. Speciation Bioavail.; Gazz. Chim. Ital.; J. Indian 
Chem. Soc.; Polish J. Chem.; Radiochim. Acta.; Z. Naturforsch. The cost of obtaining 
articles from these on interloan is prohibitive. However, recent informal arrangements 
have been made for supply of articles from Radiochimica Acta (Paul Brown) and Bull. 
Soc. Chim. Fr. (Montserrat Fillela). 

 
 
3. Difficulties encountered (or concerns): 
 In addition to data entry this project aims to establish an ongoing team of (at least 

three) data management experts, each member of which will undertake a 3 year 
commitment. With these commitments starting in successive years this would establish 
a continuum of expertise. This aspect of the project has not been successful to date. 
One team member, although making a personal contribution, has not been able to hire 
a graduate student to assist with data entry and is therefore not able to generate the 
level of input anticipated. The second team member, after delays to commencement 
on this project, finally withdrew entirely (in April 2007).  To date there has been no 
success in finding a replacement for him or finding a third team member.     

 
4. Projected completion date (documents ready for external review):   
 
5. Please list all of the intended outputs and the dissemination plan for this project (viz. 
articles, CD, conference presentations; etc.). These may have been expanded since project 
approval: 

An article on SC-Database was published in CI in the October 2006 issue, the first in 
the series on Tools of the Trade. 
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6. If your project is within 6 months of completion, how do you plan to utilise any remaining 
budget for this project? 
 N/A 
 
7. Work on this project may have identified new problems, issues, challenges, emerging 
topics, opportunities for related projects, etc. Please indicate these here so that the Division 
can follow up on them: 
 The ongoing maintenance of SC-Database after the completion of this project is a 

major concern. This is compounded by the fact that the involvement of Academic 
Software as database managers is not likely to extend much beyond the completion 
date of this project. 

 
The current understanding with the IUPAC Executive is that the Division (viz. the 
SSED) will undertake the ongoing abstracting, entering and quality control of the data, 
while an approved new manager will have responsibility for database management 
and distribution. There has been an inadequate outcome on each of these facets. 
Firstly, the TG member who brought SSED links to the project is the one who has now 
withdrawn. Secondly, the agreed new manager, FIZ-Chemie, who indicates an 
intention to establish a web-based version for IUPAC, has been unresponsive to 
communication since visiting them in November 2006. 

 
 
 


